GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Extension of Agreement Time with penalty accorded for Road from Vanjari road to Gondimelka of G.Madugula (M)" in Visakhapatnam District – Granting EOAT without penalty – Modified – Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.977 Dated:23.12.2016

Read the following:-

G.O.Rt.No.835, PR&RD (Progs.II) Dept.,dt:17.09.2016.

***

ORDER:

In the G.O.1st read above, orders were issued among other according EOAT up to 31.12.2016 for a period of (275) days with penalty for the work Road from Vanjari road to Gondimelka of G.Madugula (M)" in Visakhapatnam District, Package No.AP19X166 under PMGSY Ph.X.

2. Government after reconsideration of the matter hereby modify above work issued in the G.O.read above to the effect that the Extension of Agreement Time up to 31.03.2017 without penalty for the work Road from Vanjari road to Gondimelka of G.Madugula (M)" in Visakhapatnam District under PMGSY Ph.X.

3. The Engineer-in-Chief, Panchayat Raj, Vijayawada shall take further necessary action accordingly.

4. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Vijayawada.

Copy to:
The Superintendent Engineer, Panchayat Raj,
Visakhapatnam District.
The PS to Minister (PR, RWS & NREGS)
The PS to Prl. Secretary (PR&RWS)/
Sf/SCs.

//FORWARDED :: BY ORDER//

SECTION OFFICER